

FDA! / #3, Beneficiary Progress Report for FDA3 UK London

Main details

Project	FDA!
Reporting Round	#3
Reporting level	Beneficiary
Beneficiary	FDA3 UK London
Report Type	Basic Progress report with Finance report
Form Version	Basic Progress report v2
Project end date	30/06/2018
Project start date	04/03/2015
Report Number	2
Reporting period start	01/03/2019
Previous Report	1 @ #1 , FDA3 UK London
Reporting period end	16/03/2019

Highlights of main achievements

Objectives

Progress towards Project detailed objectives

Objective / Description of objective	Description of progress
Test Objective test test test test test	

Outputs

Progress to date on outputs

Output Indicator	Output target	Achieved Previously	Achieved in this period	Total to date	Description of progress	Attachment
Number of green products, services and processes piloted and/ or adopted by the project	100	55				
Number of enterprises participating in cross-border, transnational or interregional research projects	5500	44				
Number of research institutions participating in cross-border, transnational or interregional research projects	200					
Number of organizations/ enterprises adopting new solutions by project end	9000					
Number of organizations/ enterprises informed about new solutions by project end	350					

Deliverables

Reporting per Work Package

Work Package Number/Title		Work Package Period		Work Package status		
1 Project management		Jul/2015 - Apr/2016				
WP Responsible Beneficiary	FDA1 Denmark LB	WP Involved Beneficiaries	- FDA5 Germany Berlin - FDA7-10 Germany Munich			
Who has used the main deliverables from this Work Package?						
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?						
Progress in this period						
Problems and solutions found						
WP 1 Project management Progress on Activities and Deliverables						
Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Test Activity 2	Exchange of Information Event (Internal)	Customers	1100			
Seminar (sub)	Number of participants	Persons	300			

2 blöd	Number of participants	blöd	blöd		
4 Happenings	Number of Readers	readers at events.	2		

Work Package Number/Title		Work Package Period		Work Package status	
2 Communication activities		Jul/2015 - Jul/2016			
WP Responsible Beneficiary	FDA3 UK London	WP Involved Beneficiaries	- FDA5 Germany Berlin - FDA7-10 Germany Munich		
Who has used the main deliverables from this Work Package?					
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?					
Progress in this period					
Problems and solutions found					

WP 2 Communication activities Progress on Activities and Deliverables						
Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Web site	Communication Initiative	Website	1			
Web site (sub)	Number of Users	Visitors	50000			

WP 2 Communication activities Progress on Communication Objectives				
Project Detailed Objective	Communication objective	Status	Target groups	Description of progress / Attachment
Test Objective	1 Media event			<i>Not public</i>
Test Objective	2 Magazines			<i>Not public</i>

Work Package Number/Title		Work Package Period		Work Package status	
3 Test WP 3		Jun/2015 - Jun/2015			
WP Responsible Beneficiary	FDA4 German Coordinating	WP Involved Beneficiaries	- FDA7-10 Germany Munich		

- FDA5 Germany Berlin
- FDA1 Denmark LB

Who has used the main deliverables from this Work Package?

How have you involved target groups (and other stakeholders) in the delivery of the Work Package?

Progress in this period

Problems and solutions found

WP 3 Test WP 3 Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Red hair all the way!	Exchange of Information Event (Internal)	Red hair dye bottles sold	500			
Another test (sub)	Number of participants	test	5000			
2 Other stuff	Number of participants	Social media followers	50000			

Work Package Number/Title		Work Package Period	Work Package status
4 Test Work Package		Jun/2015 - Jun/2015	
WP Responsible Beneficiary	FDA2 Sweden	WP Involved Beneficiaries	- FDA5 Germany Berlin - FDA7-10 Germany Munich

Who has used the main deliverables from this Work Package?

How have you involved target groups (and other stakeholders) in the delivery of the Work Package?

Progress in this period

Problems and solutions found

WP 4 Test Work Package Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 WP4 Report: Change	Report / Strategy	Reports	6			

WP4 Report (sub)	Number of Readers	Report readers	500		
-------------------------	-------------------	----------------	-----	--	--

Work Package Number/Title	Work Package Period	Work Package status				
5 WP5	Nov/2016 - Nov/2016					
WP Responsible Beneficiary	FDA5 Germany Berlin	WP Involved Beneficiaries <ul style="list-style-type: none"> - FDA1 Denmark LB - FDA2 Sweden - FDA4 German Coordinating 				
Who has used the main deliverables from this Work Package?						
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?						
Progress in this period						
Problems and solutions found						
WP 5 WP5 Progress on Activities and Deliverables						
Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Demo (deleted)	Pilots/ demonstrations	Demos	0			

Work Package Number/Title	Work Package Period	Work Package status
6 WP6 of Norway	Nov/2016 - Nov/2016	
WP Responsible Beneficiary	FDA6 Norway	WP Involved Beneficiaries <ul style="list-style-type: none"> - FDA2 Sweden - FDA3 UK London
Who has used the main deliverables from this Work Package?		
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?		
Progress in this period		
Problems and solutions found		
WP 6 WP6 of Norway Progress on Activities and Deliverables		

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Other deliverables	Other (Define)	Stuff	100			

Work Package Number/Title		Work Package Period		Work Package status		
7 WP7		Nov/2016 - Nov/2016				
WP Responsible Beneficiary	FDA7-10 Germany Munich		WP Involved Beneficiaries	- FDA3 UK London - FDA4 German Coordinating - FDA5 Germany Berlin		
Who has used the main deliverables from this Work Package?						
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?						
Progress in this period						
Problems and solutions found						
WP 7 WP7 Progress on Activities and Deliverables						
Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Change No7	Policy Change	Policies	100			

Annexes

Annexes

No contents

Submission

Created by / Contact person Demo LeadBen @ OMS-LB

Modified by

Completed, Locked No

Completed on

Signed by Authorised Signatory

Authorised Signatory, signed on

Approved by FLC

Approved by FLC on

Signed file

Submitted to LB No

Submitted to LB on