

FDA! / Final Beneficiary Progress Report for FDA3 UK London

Main details

Project	FDA!
Reporting Round	#3
Reporting level	Beneficiary
Beneficiary	FDA3 UK London
Report Type	Final Progress report with Finance report
Form Version	Final Progress report
Project end date	30/06/2018
Project start date	04/03/2015
Report Number	2
Reporting period start	01/03/2019
Previous Report	1 @ #1 , FDA3 UK London
Reporting period end	16/03/2019

Highlights of main achievements during the lifetime of the project

Objectives

Final level of achievement of project detailed objectives

Objective / Description of objective	Description of progress
Test Objective test test test test test	

Outputs

Final level of achievement of outputs

Output Indicator	Output target	Achieved Previously	Achieved since last report	Total to date	Description of progress	Attachment
Number of green products, services and processes piloted and/ or adopted by the project	100	55				
Number of enterprises participating in cross-border, transnational or interregional research projects	5500	44				
Number of research institutions participating in cross-border, transnational or interregional research projects	200					
Number of organizations/ enterprises adopting new solutions by project end	9000					
Number of organizations/ enterprises informed about new solutions by project end	350					

Results

Final level of achievement of result indicators

Project Result	Description of progress	Attachment
Test Result Indicator		

Contribution to programme level impacts

Deliverables

Final level of achievement of work packages

Work Package Number/Title		Work Package Period		Work Package status
1 Project management		Jul/2015 - Apr/2016		
WP Responsible Beneficiary	FDA1 Denmark LB	WP Involved Beneficiaries	- FDA5 Germany Berlin - FDA7-10 Germany Munich	
Who has used the main deliverables from this Work Package?				
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?				
Progress over project lifetime				

Problems and solutions found

WP 1 Project management Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Test Activity 2	Exchange of Information Event (Internal)	Customers	1100			
Seminar (sub)	Number of participants	Persons	300			
2 blöd	Number of participants	blöd	blöd			
4 Happenings	Number of Readers	readers at events.	2			

Work Package Number/Title		Work Package Period		Work Package status	
2 Communication activities		Jul/2015 - Jul/2016			
WP Responsible Beneficiary	FDA3 UK London	WP Involved Beneficiaries	- FDA5 Germany Berlin - FDA7-10 Germany Munich		
Who has used the main deliverables from this Work Package?					
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?					
Progress over project lifetime					
Problems and solutions found					

WP 2 Communication activities Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Web site	Communication Initiative	Website	1			
Web site (sub)	Number of Users	Visitors	50000			

WP 2 Communication activities

Progress on Communication Objectives

Project Detailed Objective	Communication objective	Status	Target groups	Description of progress / Attachment
Test Objective	1 Media event			<i>Not public</i>

Test Objective	2 Magazines			Not public
----------------	-------------	--	--	------------

Work Package Number/Title	Work Package Period	Work Package status
3 Test WP 3	Jun/2015 - Jun/2015	
WP Responsible Beneficiary	FDA4 German Coordinating	WP Involved Beneficiaries <ul style="list-style-type: none"> - FDA7-10 Germany Munich - FDA5 Germany Berlin - FDA1 Denmark LB
Who has used the main deliverables from this Work Package?		
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?		
Progress over project lifetime		
Problems and solutions found		

WP 3 Test WP 3 Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Red hair all the way!	Exchange of Information Event (Internal)	Red hair dye bottles sold	500			
Another test (sub)	Number of participants	test	5000			
2 Other stuff	Number of participants	Social media followers	50000			

Work Package Number/Title	Work Package Period	Work Package status
4 Test Work Package	Jun/2015 - Jun/2015	
WP Responsible Beneficiary	FDA2 Sweden	WP Involved Beneficiaries <ul style="list-style-type: none"> - FDA5 Germany Berlin - FDA7-10 Germany Munich
Who has used the main deliverables from this Work Package?		
How have you involved target groups (and other stakeholders) in the delivery of the Work Package?		

Progress over project lifetime

Problems and solutions found

WP 4 Test Work Package Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 WP4 Report: Change	Report / Strategy	Reports	6			
WP4 Report (sub)	Number of Readers	Report readers	500			

Work Package Number/Title

Work Package Period

Work Package status

5 WP5

Nov/2016 - Nov/2016

WP Responsible Beneficiary

FDA5 Germany Berlin

WP Involved Beneficiaries

- FDA1 Denmark LB
- FDA2 Sweden
- FDA4 German Coordinating

Who has used the main deliverables from this Work Package?

How have you involved target groups (and other stakeholders) in the delivery of the Work Package?

Progress over project lifetime

Problems and solutions found

WP 5 WP5 Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Demo (deleted)	Pilots/ demonstrations	Demos	0			

Work Package Number/Title

Work Package Period

Work Package status

6 WP6 of Norway

Nov/2016 - Nov/2016

WP Responsible Beneficiary

FDA6 Norway

WP Involved Beneficiaries

- FDA2 Sweden
- FDA3 UK London

Who has used the main deliverables from this Work Package?

How have you involved target

groups (and other stakeholders) in the delivery of the Work Package?

Progress over project lifetime

Problems and solutions found

WP 6 WP6 of Norway Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Other deliverables	Other (Define)	Stuff	100			

Work Package Number/Title		Work Package Period	Work Package status
7 WP7		Nov/2016 - Nov/2016	
WP Responsible Beneficiary	FDA7-10 Germany Munich	WP Involved Beneficiaries	- FDA3 UK London - FDA4 German Coordinating - FDA5 Germany Berlin

Who has used the main deliverables from this Work Package?

How have you involved target groups (and other stakeholders) in the delivery of the Work Package?

Progress over project lifetime

Problems and solutions found

WP 7 WP7 Final Progress on Activities and Deliverables

Activity	Indicator	Deliverable	Target	Current	Status	Description of progress / Attachment
1 Change No7	Policy Change	Policies	100			

Communication and Publicity

Overall achievement

Compliance with formal publicity requirements

Effectiveness in reaching stakeholders

Additional questions

Transnationally

Please describe how your partnership worked together transnationally to achieve the project objectives and results.

Knowledge transfer

Please describe the main synergies with past or current EU and other projects or initiatives the project made use of

Please describe how the project contributed to the horizontal principles of the programme (sustainable development, equal opportunities and non-discrimination and equality between men and women)

Please describe how the project contributed to achieving the Union strategy for smart, sustainable and inclusive growth

Investments

If your project included investments please describe the transnational benefits they had in practice

Capitalisation

How are the solutions and approaches developed, tested and/or promoted by the project used today?

Any particular solutions/approaches that constitute

Will cooperation continue after the closure of the project?

Annexes

Annexes
No contents

Submission

Created by / Contact person	Demo LeadBen @ OMS-LB
Modified by	
Completed, Locked	No
Completed on	
Signed by Authorised Signatory	
Authorised Signatory, signed on	
Approved by FLC	

Approved by FLC on

Signed file

Submitted to LB No

Submitted to LB on